

RESOLUTION NO. 2018-252

**APPROVE PARTIAL PAYMENT NO. 5 AND CHANGE ORDER NO. 1
FOR 2018 ROAD RESURFACING PROJECT**

**TO: MECO, INC.
PO BOX 536
CLARKSBURG, NJ 08510-0536**

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E., P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2018 Road Resurfacing Project; and

WHEREAS, the Contract was awarded to MECO, Inc. at the April 18, 2018 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule "A" attached) Partial Payment No. 5 and Change Order No.1 for the 2018 Road Resurfacing Project to MECO Inc., PO Box 536, Clarksburg, NJ 08510-0536; and


WHEREAS, the Council of the Township of Florence reviewed at their November 7, 2018 meeting the recommendation of the Township Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that the Partial Payment No. 5 and Change Order No. 1 for the 2018 Road Resurfacing Project is hereby approved for MECO, Inc.


Certification of Funds by CFO:

**Account #
General Capital Account
Ordinance 2017-32**

**Amount
Change Order No. 1 \$ 14,889.53
Partial Payment No. 5 \$741,489.11**


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their November 7, 2018 meeting


**Nancy L. Erlston, RMC
Township Clerk**

Note: This Resolution approves the fifth partial payment and first change order for the 2018 Road Program.



Engineers
Planners
Surveyors
Landscape Architects
Environmental Scientists

RESOLUTION No. 2018-252
"SCHEDULE A"

2000 Midlantic Drive, Suite 100
Mt. Laurel, NJ 08054
T: 856.797.0412
F: 856.722.1120
www.maserconsulting.com

November 2, 2018

VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Street
Florence, NJ 08518

Re: Payment No. 5 and Change Order #1
2018 Roads Project
Township of Florence, Burlington County, NJ
MC Project No. FLT-093

Dear Ms. Erlston:

Based upon my review of the work completed by MECO, Inc., I recommend approval of Partial Payment Request #5 in the amount of **\$741,489.11**. The payment is based on the completion of the contract line items as outlined on the attached spreadsheet and includes invoice from the contractor:

A 2% retainage of **\$15,132.43** is being held until project completion.

Attached please find the following in support of their request:

1. One copy of MECO, Inc. 11/01/18 Request for Payment.
2. Spreadsheet of Completed Items

We recommend that the contract with MECO, Inc. be adjusted with an increase of **\$14,889.53** as follows:

ITEM NO.	ITEM	UNIT	UNIT PRICE	CONTRACT DECREASE	CONTRACT INCREASE
1	HMA MILLING VARIABLE DEPTH	SY	2.00	1,746.00	
2	DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	SY	4.50	4,435.20	
3	SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK	TON	75.00	2,977.50	
5	UNCLASSIFIED EXCAVATION (IF AND WHERE DIRECTED)	CY	5.00	640.00	
6	CONCRETE SIDEWALK, 4" THICK	SY	67.00		6,197.50
7	REINFORCED CONCRETE, 6" THICK	SY	75.00		1,567.50
8	BEVEL CONCRETE JOINTS (CURB OR SIDEWALK)	SF.	5.00	395.00	



Ms. Nancy Erlston, Township Clerk
MC Project No. FLT-093
November 2, 2018
Page 2 of 2

9	CONCRETE CURB PATCH	SF	7.00	588.00	
10	6"X8"X18" CONCRETE VERTICAL CURB	LF	23.25		22,097.48
11	ALDEN AVENUE CURB AND GUTTER	LF	42.5	4,016.25	
12	VARIABLE HEIGHT CONCRETE CURB (6"to24"FACE)	LF	25.00	175.00	
13	ROLLED ASPHALT CURB, SUPERPAVE 9.5M64 HOT MIX ASPHALT	LF	25.00	1,125.00	
14	DETECTABLE WARNING SURFACE	SY	225.00		45.00
16	TOPSOILING, FERTILIZING AND HYDROSEEDING	SY	8.00		1,080.00
	TOTAL			\$16,097.95	\$30,987.48

Original Contract Amount:	\$ 1,231,849.25
Contract Increase Amount	+ 30,987.48
Contract Decrease Amount	- 16,097.95
Total Contract Increase CO#1	<u>14,889.53</u>
Adjusted Contract Amount	<u>\$ 1,246,738.78</u>

Very truly yours,

MASER CONSULTING P.A.

James F. Biegen, P.E., C.M.E.
Department Manager

JFB/tjc
Enclosures
cc: Alfredo Andre, Jr./Sal Spinelli
Thomas Sahol