

RESOLUTION NO. 2018-161

APPROVE CHANGE ORDER NO. 1 FOR  
HOT WATER HEATER, EXHAUST FANS, SERVICE PANELS AND  
CHANGE ORDER NO. 2 FOR FLOOR DRAINS FOR THE  
1042 POTTS MILL ROAD COMMUNITY SUPPORT BUILDING  
LEVY CONSTRUCTION COMPANY  
134 CUTHERT BOULEVARD, AUDUBON, NJ 08106

WHEREAS, the Township Council on April 4, 2018 authorized the contract for the improvements to the 1042 Potts Mill Road Community Support Building to Levy Construction Company; and

WHEREAS, the Township Engineer, James F. Biegen, P.E., P.P., C.M.E. of Maser Consulting P.A. has inspected and recommended Change Order No. 1 and Change Order No. 2 (see Schedule "A" attached); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the Township Engineer to approve the Change Orders and increase the total contract amount from \$102,600.00 to \$115,624.99.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that the Change Order No. 1 and Change Order No. 2 for the contract for the Improvements to the Potts Mill Road Community Support Building is hereby approved:


\*\*\*\*\*

\*\*\*\*\*

\*\*\*\*\*

Certification of Funds by CFO:

Account #		Amount
General Capital	Change Order No. 1	\$9,521.24
Ordinance 2017-33	Change Order No. 2	\$3,503.75


  
Sandra A. Blacker, CFO

\*\*\*\*\*

\*\*\*\*\*

\*\*\*\*\*

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available fund has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their June 20, 2018 meeting.

  
Nancy L. Erlston, RMC  
Township Clerk

Note: This Resolution approves a change for a contract for improvements to 1042 Potts Mill Road.