

RESOLUTION NO. 2018-185
APPROVE CHANGE ORDER NO. 1 AND PARTIAL PAYMENT NO. 1
FOR CEDAR LANE ROAD IMPROVEMENTS
TO: RICHARD T. BARRETT PAVING COMPANY, INC.
400 PROSPECT STREET
TRENTON, NJ 08618-2630

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E., P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2017 Road Resurfacing Project which included improvements to Cedar Lane; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the May 3, 2017 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule "A" attached) Change Order No. 1 and Partial Payment No. 1 for the Cedar Lane Road Improvements to Richard T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ 08618-2630; and

WHEREAS, the Council of the Township of Florence accept the recommendation of the Township Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No.1 and Partial Payment No. 1 for the Cedar Lane Road Improvements are hereby approved for Richard T. Barrett Construction Company, Inc.


Certification of Funds by CFO:

Account #
General Capital Account
Ordinance 2017-06

Amount
\$ 11,863.13 Change Order No 1
\$124,342.32 Partial Payment No. 1


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their August 8, 2018 meeting


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves C.O No. 1 and first partial payment for Cedar Lane Improvements.



Engineers
Planners
Surveyors
Landscape Architects
Environmental Scientists

RESOLUTION 2018-185
"SCHEDULE A"

2000 Midlantic Drive, Suite 100
Mt. Laurel, NJ 08054
T: 856.797.0412
F: 856.722.1120
www.maserconsulting.com

August 6, 2018
VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Street
Florence, NJ 08518

Re: Payment No. 1 and Change Order #1
Cedar Lane Road Improvement
Township of Florence, Burlington County, NJ
MC Project No. FLT-082

Dear Ms. Erlston:

Based upon my review of the work completed by Richard T. Barrett Paving Company, Inc., I recommend approval of Partial Payment Request #1 in the amount of **\$124,342.32**. The payment is based on the completion of the contract line items as outlined on the attached spreadsheet.

A 10% retainage of **\$13,815.81** is being held until project completion.

Attached please find the following in support of their request:

1. One copy of Richard T. Barrett Paving Company, Inc. 07/13/18 Request for Payment.
2. Spreadsheet of Completed Items

We recommend that the contract with Richard T. Barrett Paving Company, Inc. be adjusted with an increase of **\$11,863.13** as follows:

ITEM NO.	ITEM	UNIT	UNIT PRICE	CONTRACT DECREASE	CONTRACT INCREASE
1	DENSE GRADED AGGREGATE BASE COURSE 6" THICK	SY	13.00		1,905.15
2	SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE 6" THICK	TON	122.00		334.28
3	SUPERPAVE 12.5M64 HOT MIX ASPHALT BASE COURSE 2" THICK	TON	146.00		927.10
4	UNCLASSIFIED EXCAVATION (IF AND WHERE DIRECTED)	CY	100.00	2,000.00	
5	CONCRETE SIDEWALK 4" THICK	TON	75.00	2,475.00	
6	REINFORCED CONCRETE 6" THICK	SY	90.00		477.00
7	6"x8"x18" CONCRETE VERTICAL CURB	L.F.	36.00	828.00	
8	4"x6" WIDE THERMOPLASTIC STRIPE	L.F.	2.50		107.50



Ms. Nancy Erlston, Township Clerk
MC Project No. FLT-021
August 6, 2018
Page 2 of 2

9	TOPSOILING FERTILIZING AND HYDROSEEDING	SY	10.00		6,907.00
12	RELOCATE EXISTING SIGN	UNIT	50.00	150.00	
13	RELOCATE MAILBOX	UNIT	75.00	75.00	
16	TRAFFIC CONTROL OFFICERS	L.S.	5,000.00		6,600.10
8S	STRIPING GRINDING OF CONFLICTING LINES	L.F.	.70		133.00
	TOTAL			\$5,528.00	\$17,391.13

Original Contract Amount: \$ 126,295.00

Contract Increase Amount + 17,391.13


Contract Decrease Amount - 5,528.00

Total Contract Increase CO#1 11,863.13

Adjusted Contract Amount \$ 138,158.13

Very truly yours,

MASER CONSULTING P.A.



James F. Biegen, P.E., C.M.E.
Department Manager

JFB/tjc
Enclosures
cc: Rick Barrett
Thomas Sahol