

**RESOLUTION NO. 2019-79**

**APPROVE PAYMENT NO. 7 AND CHANGE ORDER NO. 3  
FOR 2018 ROAD RESURFACING PROJECT**

**TO: MECO, INC.  
PO BOX 536  
CLARKSBURG, NJ 08510-0536**

**WHEREAS**, the Township Council authorized the Township Engineer, James F. Biegen, P.E., P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2018 Road Resurfacing Project; and

**WHEREAS**, the Contract was awarded to MECO, Inc. at the April 18, 2018 Council Meeting; and

**WHEREAS**, the Township Engineer, James F. Biegen, has recommended (see Schedule "A" attached) Payment No. 7 and Change Order No.3 for the 2018 Road Resurfacing Project to MECO Inc., PO Box 536, Clarksburg, NJ 08510-0536; and

**WHEREAS**, the Council of the Township of Florence reviewed at their April 17, 2019 meeting the recommendation of the Township Engineer and accepts his recommendation.

**NOW, THEREFORE, BE IT RESOLVED** by the Council of the Township of Florence, County of Burlington, State of New Jersey, that the Partial Payment No. 7 and Change Order No. 3 for the 2018 Road Resurfacing Project is hereby approved for MECO, Inc.

\*\*\*\*\*

\*\*\*\*\*

\*\*\*\*\*

**Certification of Funds by CFO:**

<b>Account #</b>	<b>Amount</b>
<b>General Capital Account</b>	<b>Change Order No. 3 \$26,325.25</b>
<b>Ordinance 2017-32</b>	<b>Partial Payment No. 7 \$25,798.75</b>

  
Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their April 17, 2019 meeting

  
Nancy L. Erlston, RMC  
Township Clerk

**Note: This Resolution approves the seventh payment and third change order for the 2018 Road Program.**

RESOLUTION No. 2019-79  
"SCHEDULE A"



Engineers  
Planners  
Surveyors  
Landscape Architects  
Environmental Scientists

2000 Midlantic Drive, Suite 100  
Mt. Laurel, NJ 08054  
T: 856.797.0412  
F: 856.722.1120  
www.maserconsulting.com

April 5, 2019  
Revised April 12, 2019

VIA EMAIL

Ms. Nancy Erlston, Township Clerk  
Florence Township Municipal Complex  
711 Broad Street  
Florence, NJ 08518

Re: Payment No. 7 and Change Order No. 3  
2018 Roads Project  
Township of Florence, Burlington County, NJ  
MC Project No. FLT-093

Dear Ms. Erlston:

Based upon my review of the work completed by MECO, Inc., I recommend approval of Payment Request No.7 in the amount of \$ 25,798.75. The payment is based on the completion of the contract line items as outlined on the attached spreadsheet and includes invoice from the contractor:

A 2% retainage of \$526.50 is being held until project completion.

Attached please find the following in support of their request:

1. One copy of MECO, Inc. 03/26/19 Request for Payment.
2. Spreadsheet of Completed Items

We recommend that the contract with MECO, Inc. be adjusted with an increase of \$26,325.25 as follows:

ITEM NO.	ITEM	UNIT	UNIT PRICE	CONTRACT DECREASE	CONTRACT INCREASE
10	6"X8"X18" CONCRETE VERTICAL CURB	LF	23.25		10,160.25
11	ALDEN AVENUE CURB AND GUTTER	LF	42.50		3,145.00
16	TOPSOILING FERTILIZING AND HYDROSEEDING	SY	8.00		1,680.00




Ms. Nancy Erlston, Township Clerk  
MC Project No. FLT-093  
April 5, 2019  
**Revised April 12, 2019**  
Page 2 of 2

SP2	SAW CUT EXISTING ASPHALT PAVEMENT ROADS PAVED BY OTHERS	LF	4.50		1,890.00
SP3	PATCH ASPHALT ON ROADS THAT WERE PAVED	SF	18.00		9,450.00
	TOTAL				26,325.25

Original Contract Amount: \$ 1,231,849.25  
Total Contract Increase CO#3 + 26,325.25  
  
Total Contract Increase CO#1 + 14,889.53  
Total Contract Increase CO#2 + 140,259.49  
  
Adjusted Contract Amount \$ 1,413,323.52

Very truly yours,

MASER CONSULTING P.A.



James F. Biegen, P.E., C.M.E.  
Department Manager

JFB/tjc  
Enclosures  
cc: Alfredo Andre, Jr./Sal Spinelli  
Thomas Sahol

R:\Projects\FLT\FLT-093\Correspondence\OUT\190412\_jfb\_Erlston Payment Revised #7&CO#3.docx