

RESOLUTION NO. 2020-148
APPROVE CURRENT ESTIMATE NO. 4 FINAL AND FINAL CHANGE ORDER
FLORENCE-COLUMBUS ROAD WATER TOWER
TO GUIMAR GENERAL CONTRACTOR, LLC
39 KOMORN STREET, NEWARK, NJ 08105

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has reviewed the work completed by Guimar General Contractor LLC in order to process the contractor's request for Current Estimate No. 4 Final and Final Change Order; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has recommended (see Schedule "A" attached) payment of Current Estimate No. 4 Final in the amount of \$66,172.00 and Final Change Order in the amount of (\$20,000.00) for the Florence Columbus Road Water Tower Repair to Guimar General Contractor, LLC, 39 Komorn Street, Newark, NJ 08105; and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Current Estimate No. 4 Final and Final Change Order for the Florence Columbus Road Water Tower Repair is hereby approved for Guimar General Contractor, LLC.

Certification of Funds by CFO:

Account #

Amount


Ordinance 2018-18

\$ 66,172.00 Current Estimate No. 4 Final
(\$20,000.00) Final Change Order



Sandra A. Blacker, CFO

I, **NANCY L. ERLSTON, CLERK** of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their August 5, 2020 meeting.



Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves the Current Estimate No. 4 Final and Final Change Order for the Florence-Columbus Road Water Tower Repair