

RESOLUTION NO. 2020-48
APPROVE CURRENT ESTIMATE NO. 1 AND CHANGE ORDER NO. 1
WASTEWATER TREATMENT PLANT BLOWER PIPING REPLACEMENT
TO: JEV CONSTRUCTION LLC
116 WEST MAIN STREET. CLINTON, NJ 08060

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has reviewed the work completed by JEV Construction LLC in order to process the contractor's request for Current Estimate No. 1 and Change Order No. 1; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has recommended (see Schedule "A" attached) payment of Current Estimate No. 1 in the amount of \$246,078.00 and Change Order No. 1 in the amount of \$2,100.00 for Wastewater Treatment Plant Blower Piping Replacement to JEV Construction LLC, 116 West Main Street, Clinton, NJ 08060; and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Current Estimate No. 1 and Change Order No. 1 for the Wastewater Treatment Plant Blower Piping Replacement is hereby approved for JEV Construction LLC.

Certification of Funds by CFO:

Account #

Per Resolution No. 2019-130

WS Utility 9-05-55-502-280-933


Amount

\$ 246,078.00 Current Estimate No.1


\$ 2,100.00 Change Order No. 1


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their January 15, 2020 meeting.


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves the Current Estimate No. 1 and Change Order No. 1 for The Wastewater Treatment Plant Blower Piping Replacement.



Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

January 3, 2020

Mr. David A. Lebak, Director,
Florence Township Water & Sewer Department
711 Broad Street
Florence, New Jersey 08518

Re: Township of Florence
Wastewater Treatment Plant Blower Piping
Replacement Project
Contract No. 2018-2 (Rebid)
Current Estimate No. 1 and
Change Order No. 1
Our File No. C-370-179

Dear Mr. Lebak:


Please find enclosed Voucher and Current Estimate No. 1 in the amount of \$246,078.00 payable to JEV Construction, LLC for work performed on the above captioned project. We recommend payment as indicated to be approved at the next meeting. Certified Payroll Reports and Monthly Project Workforce Report will follow under separate cover.

In addition, please find enclosed four (4) copies of Change Order No. 1 for approval at your next meeting. This Change Order No. 1 provides for quantity adjustments to complete this project. Note, this change order should be approved prior to your approval of payment for the above Current Estimate No. 1. Please return three (3) executed copies to our office for distribution and retain one (1) copy for your records.

Should there be any questions, please do not hesitate to call me at this office.

Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS



Nelson Landon, P.E.,
Senior Project Engineer/
Construction Management

NL/dal
Enclosures

Cc: JEV Construction, LLC
Nancy L. Erlston, RMC, Township Clerk, Township of Florence
Lionel M. Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700179000\Constr Mgt\Payment\LTR.Lebak.CE #1 & CO #1.docx

- Consulting Engineers -

Civil • Structural • Mechanical • Electrical • Environmental • Planners

ALAIMO GROUP
Consulting Engineers
200 High Street
Mount Holly, NJ 08060

CONTRACT CHANGE ORDER

Date: December 30, 2019

No.: 1

To: JEV Construction LLC
116 West Main Street
Clinton, NJ 08809

Project Wastewater Treatment Plant Blower
Piping Replacement Project
Project No. C-370-179
Contract No. 2018-2
Location Florence Township

In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

Adjustment of Contract Quantities:

| | <u>Unit</u> | <u>Unit Price</u> | <u>Total</u> |
|-----------------------|-------------|-------------------|--------------|
| S-1 Temporary Breaker | 1 LS | \$2,100.00 | \$2,100.00 |

TOTAL CHANGE ORDER NO. \$2,100.00

Amount of Original Contract \$249,000.00


Amount of Contract with Previous Change Orders Adjustment \$249,000.00

Adjustment Based on Change Order No. 1 \$2,100.00

Adjusted Contract Total \$251,100.00

The time provided for completion in the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

ACCEPTED:


Joaquim DeMatos
Manager

Contractor

Engineer

Owner

Date:

Date:

Date: