

**RESOLUTION NO. 2021-206**


**APPROVE CHANGE ORDER NO. 3, LOCAL LEVEL  
HORNBERGER AVENUE PHASE II  
FOR  
RICHARD T. BARRETT PAVING COMPANY, INC.**

**WHEREAS**, Township Engineer, Colliers Engineering & Design, has reviewed the work completed by Richard T. Barrett Company, Inc.; and


**WHEREAS**, Colliers Engineering & Design., recommended Change Order No. 3, Local Level (see Scheduled "A" attached) for Hornberger Avenue Phase II to Richard T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ, 08618; and

**WHEREAS**, the Council of the Township of Florence has reviewed the recommendation of the Township Engineer at their November 10, 2021 meeting and accepts his recommendation.

**NOW, THEREFORE, BE IT RESOLVED** by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 3, Local Level 2 for Hornberger Avenue Phase II is hereby approved: Richard T. Barrett Paving Company, Inc., as recommended by the Township Engineer.

*****	*****	*****
<b>Certification of Funds by CFO:</b>		
<b>Account #</b>	<b>Amount</b>	
<b>General Capital</b>		
<b>Ordinance No. 2016-36</b>	<b>(\$26,964.30)</b>	<b>Change Order No. 3, Local Level</b>
		 <b>Michelle Chiemiego, Treasurer</b>
*****	*****	*****

**I, NANCY L. ERLSTON, CLERK** of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their November 10, 2021 meeting.

  
Nancy L. Erlston, RMC  
Township Clerk

***Note: This Resolution approves Change Order No. 3, Local Level for Hornberger Avenue Phase II.***

2000 Midlantic Drive  
Suite 100  
Mount Laurel New Jersey 08054  
Main: 877 627 3772  
colliersengineering.com

RESOLUTION 2021-206  
"SCHEDULE A"



Engineering  
& Design

November 8, 2021

Ms. Nancy Erlston, Clerk  
711 Broad Street,  
Florence, NJ 08518

NJDOT FY2016 Municipal Aid Program Roadway Improvements  
for Hornberger Avenue, Phase II – Length = 2000 lf – Parish to 6<sup>th</sup>  
Florence Township, Burlington County NJ

**Request Execution of Local Government Change Order No. 3 Final – Net Reduction \$26,964.30**

Colliers Engineering & Design Project No. FLT-064

Dear Ms. Erlston,

Please accept this letter as our formal request for Council to pass a resolution accepting a 'local level' Change Order No. 3, reducing the current contract price to the original contract price.

**Change Order No. 3, Local Level**, reflects a net reduction of **\$26,964.30**, thus reducing the current contract amount from **\$293,569.30** to **\$266,605.00**, the original contract amount. This should be done before acting on the NJDOT Formalized Final Change Order.

#### **Recommendation:**

Please consider passing a resolution to accept and file Change Order No. 3, local only, that reduces the current contract down to the original contract amount.

Once this is filed, we ask that Council consider signing the NJDOT Final Change Order No. 1, in NJDOT Format, as noted on previous correspondence, that shows the exact quantities of all contract pay items, including supplemental items added to the scope of work.

This DOT Final Change Order form will then be used to close-out this project and obtain the final payment from the Local Aid Office. Please refer to our most recent reports for these close out documents and final payment recommendation.

If you should require any additional information regarding our recommendations, please do not hesitate to call me at (856)-340-9920.

Sincerely,

A handwritten signature in black ink, appearing to read "Theodore Wilkinson".

Theodore Wilkinson, PE for  
Colliers Engineering & Design

TW/tw

cc: CFO  
Administrator

Maser Consulting is now Colliers Engineering & Design

Project No. FLT-064  
November 2, 2021  
Page 2 | 2

R:\Projects\FLT\FLT-064\DOT Close Out File\Final Payment & CO\211108 Change Order No 3 Local flt064.docx

**NEW JERSEY DEPARTMENT OF TRANSPORTATION  
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT  
CHANGE ORDER NUMBER - 1 - Final  
STATE AID PROJECT**

<b>Project</b>	<b>FY 2016 NJDOT Local Aid - Resurfacing of Hornberger Avenue - Phase 2</b>
<b>Municipality</b>	<b>Township of Florence</b>
<b>County</b>	<b>Burlington County</b>
<b>Contractor</b>	<b>Richard T. Barrett Paving Co.</b>

In accordance with the project Supplementary Specification, the following are changes in the contract.

**Location and Reason for Change** (Attach additional sheets if required)

This change order reflects the reduction, supplemental, and extra item adjustments made for the actual quantity of work performed in the field compared to the bid quantities. Also reflects and certifies the reduction to zero for fuel price adjustments. Contractor had no requisition for fuel price fluctuation; project too small. This final change order also includes the labor equipment, material and traffic control officers to install three (3) new MUTCD compliant Speed Tables for pedestrian crossings, as per Owner's Request.

Item No.	Description	Quantity (+/-)	Unit	Unit Price	Amount
1	HMA MILLING, VARIABLE DEPTH	-20	SY	\$4.05	-\$81.00
2	DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	-135.5	SY	\$7.00	-\$948.50
3	SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK	-30	TON	\$60.00	-\$1,800.00
4	SUPERPAVE 9.5M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO	-225	TON	\$90.20	-\$20,295.00
5	UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED)	37.4	CY	\$10.00	\$374.00
6	CONCRETE SIDEWALK, 4" THICK	-5	SY	\$72.00	-\$360.00
7	BEVEL CONCRETE JOINTS (CURB OR SIDEWALK)	-20.00	SF	\$12.00	-\$240.00
8	CONCRETE CURB PATCH	-5	SF	\$20.00	-\$100.00
9	6"X8"X18" CONCRETE VERTICAL CURB	-20	LF	\$30.00	-\$600.00
10	DETECTABLE WARNING SURFACE	-1.5	SY	\$240.00	-\$360.00
12	DRUMS	-40	UNIT	\$1.00	-\$40.00
15	4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP;	-300	LF	\$0.90	-\$270.00
17	ERS- INLET RETROFIT GRATE PLATE	-1	UNIT	\$250.00	-\$250.00
18	CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT	-6930	LF	\$1.00	-\$6,930.00
19	SAWING AND SEALING JOINTS IN HMA	-6650	LF	\$1.60	-\$10,640.00
20	REGULATORY AND WARNING SIGNS	299.36	SF	\$37.00	\$11,076.32
21	FUEL PRICE ADJUSTMENT	-1	LS	\$200.00	-\$200.00
22	TRAFFIC CONTROL OFFICERS	0.545	LS	\$6,000.00	\$3,270.00
A1	HMA MILLING, VARIABLE DEPTH	-51.4	SY	\$4.05	-\$208.17
A2	DENSE GRADED AGGREGATE BASE COURSE, 6" THICK	-95.5	SY	\$7.00	-\$668.50
A3	SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK	-17	TON	\$60.00	-\$1,020.00
A4	SUPERPAVE 9.5M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO	-45.08	TON	\$90.20	-\$4,066.22
A5	UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED)	0.7	CY	\$10.00	\$7.00
A6	CONCRETE SIDEWALK, 4" THICK	1.8	SY	\$72.00	\$129.60
A7	BEVEL CONCRETE JOINTS (CURB OR SIDEWALK)	-5	SF	\$12.00	-\$60.00
A8	CONCRETE CURB PATCH	-5	SF	\$20.00	-\$100.00
A9	REINFORCED CONCRETE, 6" THICK	17.5	SY	\$78.00	\$1,365.00
A10	6"X8"X18" CONCRETE VERTICAL CURB	52.4	LF	\$30.00	\$1,572.00
A11	DETECTABLE WARNING SURFACE	1.3	SY	\$240.00	\$312.00
A12	4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP;	-316	LF	\$0.90	-\$284.40
A13	TOPSOILING, FERTILIZING, AND HYDROSEEDING	27.2	SY	\$10.00	\$272.00
A14	CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT	-2920	LF	\$1.00	-\$2,920.00
A15	SAWING AND SEALING JOINTS IN HMA	-2813	LF	\$1.60	-\$4,500.80
A16	15 INCH REINFORCED CONCRETE PIPE	-42	LF	\$150.00	-\$6,300.00
S-23	MILLING (SPEED TABLES)	240	SY	\$26.00	\$6,240.00
S-24	BASE COURSE, 25M64 (SPEED TABLES)	7.92	TONS	\$185.00	\$1,465.20
S-25	SURFACE COURSE, 9.5M64 (SPEED TABLES)	30	TONS	\$240.00	\$7,200.00
S-26	STRIPING (SPEED TABLES)	3	UN	\$990.00	\$2,970.00
S-27	12" DUCTILE IRON CULVERT PIPE, COMPLETE	40	LF	\$214.39	\$8,575.60
S-28	RELOCATE EXISTING SIGNS	2	UN	\$50.00	\$100.00

Amount of Original Contract	\$	266,605.00	Extra	\$	15,107.92
Adjusted amount Based on			Supplemental	\$	26,550.80
Change Order No. 1.....	\$	248,291.13	Reduction	\$	(59,972.59)
			Total Change for	\$	(18,313.87)
% Change in Contract [(+) Increase or (-)]		-6.87 %			

(Engineer)	(Date)	Approved:	(District Manager)	(Date)
			(Bureau of Local Aid)	
(Presiding Officer)	(Date)			
(Contractor)	(Date)			



# RICHARD T. BARRETT



## PAVING COMPANY, INC.

400 Prospect Street  
Trenton, NJ 08618-2630  
Phone: (609) 882-2236 Fax: (609) 396-0572  
www.rtbarrettpaving.com

October 25, 2021

BLACK TOP

Township of Florence  
711 Broad Street  
Florence, NJ 08518

Re: Final – Invoice #3  
Hornberger II – MA 2016

TARS

ROAD OILS

### Invoice #3 Hornberger II. – Total Quantity to Date

	Item 1	HMA Milling	5080 sy.	@ \$ 4.05/sy.	\$ 20,574.00
TRAP ROCK	Item 2	DGA Base Course @ 6"	284.50 sy.	@ \$ 7.00/sy.	\$ 1,991.50
GRAVEL	Item 3	Superpave 19M64 @ 4"	70 tons	@ \$ 60.00/tn.	\$ 4,200.00
	Item 4	Superpave 9.5M64 @ 2-2.5"	550 tons	@ \$ 90.20/tn.	\$ 49,610.00
	Item 5	Unclassified Excavation	47.40 cy.	@ \$ 10.00/cy.	\$ 474.00
DRIVEWAYS	Item 6	Concrete Sidewalk @ 4"	445 sy.	@ \$ 72.00/sy.	\$ 32,040.00
	Item 7	Bevel Concrete Joints	0	@ \$ 12.00/sf.	\$ 0.00
	Item 8	Concrete Curb Patch	0	@ \$ 20.00/sf.	\$ 0.00
PARKING AREAS	Item 9	6"x 8"x 18" Concrete Vertical Curb	380 Lf.	@ \$ 30.00/Lf.	\$ 11,400.00
	Item 10	Detectable Warning Surface	13.50 sy.	@ \$240.00/sy.	\$ 3,240.00
GAS STATIONS	Item 11	Construction Signs	200 sf.	@ \$ 5.00/sf.	\$ 1,000.00
	Item 12	Drums	0	@ \$ 1.00/un.	\$ 0.00
	Item 13	Breakaway Barricade	10 units	@ \$ 10.00/un.	\$ 100.00
ROADS	Item 14	24" Long Life Epoxy Stripe White	225 Lf.	@ \$ 8.10/sy.	\$ 1,822.50
	Item 15	4" Long Life Epoxy Double Yellow, Each Stripe White, Blue	2800 Lf.	@ \$ .90/Lf.	\$ 2,520.00
EXCAVATING	Item 16	Topsoiling, Fertilizing	425 sy.	@ \$ 10.00/sy.	\$ 4,250.00
	Item 17	ERS-Inlet Retrofit Grate	0	@ \$250.00/un.	\$ 0.00
GRADING	Item 18	Cleaning and Sealing Joints	2070 Lf.	@ \$ 1.00/Lf.	\$ 2,070.00
	Item 19	Sawing and Sealing Joints	2350 Lf.	@ \$ 1.60/Lf.	\$ 3,760.00
	Item 20	Regulatory & Warning Signs	349.36 sf.	@ \$ 37.00/sf.	\$ 12,926.32
SEAL COATING	Item 21	Fuel Price Adjustment			\$ 0.00
	Item 22	Traffic Control Officers		L.S.	\$ 9,270.00

# RICHARD T. BARRETT



## PAVING COMPANY, INC.

400 Prospect Street  
Trenton, NJ 08618-2630  
Phone: (609) 882-2236 Fax: (609) 396-0572  
www.rtbarrettpaving.com

October 25, 2021

BLACK TOP

Township of Florence

Page Two

TARS

ROAD OILS

Item A1	HMA Milling	1998.60 sy.	@ \$ 4.05/sy.	\$ 8,094.33
Item A2	DGA Base Course @ 6"	24.50 sy.	@ \$ 7.00/sy.	\$ 171.50
Item A3	Superpave 19M64 @ 4"	13.00 tons	@ \$ 60.00/tn.	\$ 780.00
Item A4	Superpave 9.5M64 @ 2-2.5"	254.92 tons	@ \$ 90.20/tn.	\$ 22,993.78
Item A5	Unclassified Excavation	5.70 cy.	@ \$ 10.00/cy.	\$ 57.00
Item A6	Concrete Sidewalk @ 4"	151.80 sy.	@ \$ 72.00/sy.	\$ 10,929.60
Item A7	Bevel Concrete Joints	0	@ \$ 12.00/sf.	\$ 0.00
Item A8	Concrete Curb Patch	0	@ \$ 20.00/sf.	\$ 0.00
Item A9	Reinforced Concrete @ 6"	22.50	@ \$ 78.00/sy.	\$ 1,755.00

TRAP ROCK

GRAVEL

DRIVEWAYS

Item A10	6"x 8"x 18" Concrete Vertical Curb	172.40 Lf.	@ \$ 30.00/Lf.	\$ 5,172.00
Item A11	Detectable Warning Surface	6.30 sy.	@ \$240.00/sy.	\$ 1,512.00

PARKING AREAS

Item A12	4" Long Life Epoxy Double Yellow, Each Stripe, White, Blue	684.00 Lf.	@ \$ .90/Lf.	\$ 615.60
----------	--	------------	--------------	-----------

GAS STATIONS

Item A13	Topsoiling, Fertilizing	177.20 sy.	@ \$ 10.00/sy.	\$ 1,772.00
Item A14	Cleaning and Sealing Joints	680 Lf.	@ \$ 1.00/Lf.	\$ 680.00
Item A15	Sawing and Sealing Joints	787 Lf.	@ \$ 1.60/Lf.	\$ 1,259.20
Item A16	15" Reinforced Concrete Pipe	0	@ \$150.00/Lf.	\$ 0.00

ROADS

Item A17	Manhole 4' Diameter	1 unit	@ \$4700.00/un.	\$ 4,700.00
----------	---------------------	--------	-----------------	-------------

EXCAVATING

Item S-23	Milling (Speed Tables)	240 sy.	@ \$ 26.00/sy.	\$ 6,240.00
Item S-24	Base Course 25M64	7.92 tons	@ \$185.00/tn.	\$ 1,465.20
Item S-25	Surface Course 9.5M64	30 tons	@ \$240.00/tn.	\$ 7,200.00
Item S-26	Striping	3 units	@ \$990.00/un.	\$ 2,970.00

GRADING

Item S-27	12 Ductile Iron Culvert Pipe	40 Lf.	@ \$214.39/Lf.	\$ 8,575.60
Item S-28	Relocate Existing Signs	2 units	@ \$ 50.00/un.	\$ 100.00

SEAL COATING

<b>Sub-Total:</b>	<b>\$248,291.13</b>
<b>Less Retainer</b>	<b>\$ 0.00</b>
<b>Less Previous Paid:</b>	<b>\$208,418.14</b>

**Final Payment Due: \$39,872.99**

Sincerely, Rick Barrett

RICHARD T. BARRETT PAVING COMPANY, INC.