RESOLUTION NO. 2020-80
FINAL PAYMENT NO. 2 FOR CEDAR LANE ROAD IMPROVEMENTS
TO: RICHARD T. BARRETT PAVING COMPANY, INC.
400 PROSPECT STREET
TRENTON, NJ 08618-2630

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E., P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2017 Road Resurfacing Project which included improvements to Cedar Lane; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the May 3, 2017 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule "A" attached) Final Payment No. 2 for the Cedar Lane Road Improvements, conditioned upon submittal of a one-year maintenance bond, to Richard T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ 08618-2630; and

WHEREAS, the Council of the Township of Florence accept the recommendation of the Township Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Final Payment No. 2 for the Cedar Lane Road Improvements are hereby approved for Richard T. Barrett Construction Company, Inc.

********** *********** **********

Certification of Funds by CFO:

Account #	**Amount**
General Capital Account	
Ordinance 2017-06	**$13,815.81 Final Payment No. 2**

Sandra A. Blacker, CFO

********** ************* ***********

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their April 15, 2020 meeting

Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves final payment no. 2 for Cedar Lane Improvements.

MASER CONSULTING P.A.

Engineers
Planners
Surveyors
Landscape Architects
Environmental Scientists

2000 Midlantic Drive, Suite 100
Mt. Laurel, NJ 08054
T: 856.797.0412
F: 856.722.1120
www.maserconsulting.com

March 3, 2020
VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Street
Florence, NJ 08518

Re: Final Payment #2
Cedar Lane Road Improvement
Township of Florence, Burlington County, NJ
MC Project No. FLT-082

Dear Ms. Erlston:

Based upon my review of the work completed by Richard T. Barrett Paving Company, Inc., I recommend approval of Final Payment Request #2 in the amount of **$13,815.81**. The payment is for previously held retainage which can be paid since the project is now complete.

Before final payment is made, the contractor shall provide, in accordance with the contract requirements, a maintenance bond in the amount of **$13,815.81**. The duration of the maintenance bond should be a period of one year from the date of final payment.

Attached please find the following in support of their request:

1. One copy of Richard T. Barrett Paving Company, Inc. 02/24/20 Request for Payment.
2. Spreadsheet of Completed Items

Very truly yours,

MASER CONSULTING P.A.

James F. Biegen, P.E., C.M.E.
Department Manager

JFB/tjc
Enclosures
cc: Rick Barrett
Thomas Sahol
R:\Projects\FLT\FLT-082\Correspondence\OUT\200303_Cedar Lane Final Payment#2.docx

RICHARD T. BARRETT

PAVING COMPANY, INC.

400 Prospect Street
Trenton, NJ 08618-2630
Phone: (609) 882-2236 Fax: (609) 396-0572
www.rtbarrettpaving.com

BLACK TOP

TARS

ROAD OILS

TRAP ROCK

GRAVEL

DRIVEWAYS

PARKING AREAS

GAS STATIONS

ROADS

EXCAVATING

GRADING

SEAL COATING

February 24, 2020

Maser Consulting
2000 Midlantic Drive
Mt. Laurel, NJ 08054
Attn: Jim Biegen

Re: Invoice #2– Final and Retainage
Cedar Lane
Florence, NJ

Dear Jim:

Enclosed pleased fine our 2nd and final billing for Cedar Lane.

Retainage: $13,815.81

Thank you,
Rick Barrett
RICHARD T. BARRETT
PAVING COMPANY, INC.

CEDAR LANE ROAD IMPROVEMENT

FLORENCE TOWNSHIP, BURLINGTON CO.

25-Feb-20

ITEM NO	BASE BID DESCRIPTION	CONTRACT QTY	UNIT	UNIT PRICE	TOTAL CONTRACT PRICE	WORK COMPLETED FROM PREVIOUS APPLICATION	VALUE FROM PREV. APPLs.	THIS PERIOD	VALUE FOR THIS PERIOD	TOTAL VALUE COMPLETED
1	DENSE GRADED AGGREGATE, BASE COURSE, 6" THICK	1000	SY	$13.00	$ 13,000.00	1,146.55	$14,905.15	0	$ -	$ 14,905.15
2	SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE 6" THICK	150	TON	$122.00	$ 18,300.00	152.74	$18,634.28	0	$ -	$ 18,634.28
3	SUPERPAVE 12.5M64 HOT MIX ASPHALT BASE COURSE 2" THICK	120	TON	$146.00	$ 17,520.00	126.35	$18,447.10	0	$ -	$ 18,447.10
4	UNCLASSIFIED EXCAVATION (IF AND WHERE DIRECTED	20	CY	$100.00	$ 2,000.00	0.00	$0.00	0	$ -	$ -
5	CONCRETE SIDEWALK 4" THICK	245	TON	$75.00	$ 18,375.00	212.00	$15,900.00	0	$ -	$ 15,900.00
6	REINFORCED CONCRETE 6" THICK	90	SY	$90.00	$ 8,100.00	95.30	$8,577.00	0	$ -	$ 8,577.00
7	6"x8"x18" CONCRETE VERTICAL CURB	500	L.F.	$36.00	$ 18,000.00	477.00	$17,172.00	0	$ -	$ 17,172.00
8	4"x6" WIDE THERMOPLASTIC STRIPE	600	L.F.	$2.50	$ 1,500.00	643.00	$1,607.50	0	$ -	$ 1,607.50
9	TOPSOILING, FERTILIZING AND HYDROSEEDING	700	SY	$10.00	$ 7,000.00	1,390.70	$13,907.00	0	$ -	$ 13,907.00
10	"B" INLET	3	UNIT	$4,000.00	$ 12,000.00	3.00	$12,000.00	0	$ -	$ 12,000.00
11	CONVERT EXISTING INLET TO MANHOLE	1	UNIT	$2,800.00	$ 2,800.00	1.00	$2,800.00	0	$ -	$ 2,800.00
12	RELOCATE EXISTING SIGN	3	UNIT	$50.00	$ 150.00	0.00	$0.00	0	$ -	$ -
13	RELOCATE MAILBOX	2	UNIT	$75.00	$ 150.00	1.00	$75.00	0	$ -	$ 75.00
14	SOIL EROSION AND SEDIMENT CONTROL	1	L.S.	$1,400.00	$ 1,400.00	1.00	$1,400.00	0	$ -	$ 1,400.00
15	TRAFFIC CONTROL MEASURES	1	L.S.	$1,000.00	$ 1,000.00	1.00	$1,000.00	0	$ -	$ 1,000.00
16	TRAFFIC CONTROL OFFICERS	1	UNIT	$5,000.00	$ 5,000.00	1.00	$11,600.10	0	$ -	$ 11,600.10
8S	STRIPING:GRINDING OF CONFLICT LINES	0	L.F.	$0.70	$ -	190.00	$133.00	0	$ -	$ 133.00
			SUBTOTAL		$ 126,295.00					
								Total Contract with Change Order	$ -	$ 138,158.13
								Total Paid to Date	$ -	$ 124,342.32
								Total Retainage Due	$ -	$ 13,815.81