

RESOLUTION NO. 2017-212

APPROVE CHANGE ORDER NO. 1 AND
FINAL PAYMENT NO. 1
FOR ROUTE 130 SIDEWALK IMPROVEMENT
TO
SEACOAST CONSTRUCTION, INC.
15 ADDINGTON COURT
EAST BRUNSWICK, NJ 08816

WHEREAS, the Township Engineer, James F. Biegen, P.E., C.M.E., Maser Consulting, P.A., has reviewed the work completed by Seacoast Construction, Inc.; and

WHEREAS, the Township Engineer, James F. Biegen, P.E., C.M.E., has recommended approval of Change Order No. 1 and Final Payment No. 1 (see Schedule "A" attached) for the Route 130 Sidewalk Improvement to Seacoast Construction., Inc., 15 Addington Court, East Brunswick, NJ 08816; and

WHEREAS, in accordance with the contract documents, a maintenance bond in the amount of \$8,236.10 will be provided before the final payment is made. The duration of the maintenance bond shall be for a period of one year from the date of the final payment, and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the Township Engineer at their November 8, 2017 meeting and accepts his recommendation.


NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No 1 and Final Payment No. 1, conditioned upon receipt of a one year maintenance bond, for the Route 130 Sidewalk Improvement is hereby approved for Seacoast Construction, Inc.

Certification of Funds by CFO:

Account #	Amount
General Capital	\$ 1,011.00 Change Order No.1
Ordinance 2017-06	\$82,361.00 Final Payment No. 1


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their November 8, 2017 meeting.


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves Change Order No. 1 and Final Payment No. 1 for the Route 130 Sidewalk Improvements.

