

**RESOLUTION NO. 2019-55
 APPROVE FINAL PAYMENT NO. 2 AND CHANGE ORDER NO. 2
 FOR HORNBERGER AVENUE PHASE III
 TO: RICHARD T. BARRETT PAVING COMPANY, INC.
 400 PROSPECT STREET
 TRENTON, NJ 08618-2630**

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E., P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the Hornberger Avenue Phase III Paving; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the April 18, 2018 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule "A" attached) Final Payment No. 2 in the amount of \$11,962.03 and Change Order No. 2 a decrease in the contract amount of \$26,345.40 for the Hornberger Avenue Phase III Paving to Richard T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ 08618-2630; and

WHEREAS, the Council of the Township of Florence accept the recommendation of the Township Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Final Payment No. 2 and Change Order No. 2 for the Hornberger Avenue Phase III Paving are hereby approved for Richard T. Barrett Construction Company, Inc.

Certification of Funds by CFO:

Account #	Amount
General Capital Account	
Ordinance 2017-30	\$ 11,962.05 Final Payment No. 2
	\$(26,345.40) Change Order No 2


Sandra A. Blacker, CFO

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their March 13, 2019 meeting.


 Nancy L. Erlston, RMC
 Township Clerk

Note: This Resolution approves the final payment and C.O. No. 2 and for Hornberger Avenue Phase III.

