

**RESOLUTION NO. 2021-129**  
**APPROVE CURRENT ESTIMATE NO. 7 FOR CONTRACT FOR**  
**WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION**  
**TO: EAGLE CONSTRUCTION SERVICES, INC.**  
**1624 JACKSONVILLE ROAD, BURLINGTON, NJ 08016**

**WHEREAS**, the Township Council authorized the Township Water & Sewer Engineer, Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the Water Treatment Plant, Phase 2, Chemical Building Expansion; and

**WHEREAS**, the Contract was awarded to Eagle Construction Services, Inc. at the September 2, 2020 Council Meeting; and

**WHEREAS**, the Township Water & Sewer Engineer, has recommended Current Estimate No. 7 in the amount of \$285,466.60 (see Schedule "A" attached) for the Water Treatment Plant, Phase 2, Chemical Building Expansion; and

**WHEREAS**, the Council of the Township of Florence reviewed the recommendation of the Township Water & Sewer Engineer and accepts his recommendation.


**NOW, THEREFORE, BE IT RESOLVED** by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Current Estimate No. 7 for the Water Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle Construction Services, Inc.

*****	*****	*****
<b>Certification of Funds by CFO:</b>		
<b>Account #</b>		<b>Amount</b>
<b>General Capital Account</b>		
<b>Ordinance 2019-17</b>	<b>Current Estimate No. 7</b>	<b>\$285,466.60</b>

  
**Michelle Chiemiego**  
**Municipal Treasurer**

\*\*\*\*\*

**I, NANCY L. ERLSTON, CLERK** of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their June 16, 2021 meeting

  
**Nancy L. Erlston, RMC**  
**Township Clerk**

*Note: This Resolution approves Current Estimate No. 7 for the WTP Upgrade, Phase 2.*




RESOLUTION 2021-129  
"SCHEDULE A"

## Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

May 28, 2021



Mr. Stephen Fazekas, Administrator  
Florence Township  
711 Broad Street  
Florence, NJ 08518

RE: Florence Township  
WTP Upgrade, Phase 2, Chemical Building  
Expansion  
**Current Estimate No. 7**  
Contract No. 2019-2  
Our File No. C-0370-0185-001

Dear Mr. Fazekas:

Please find enclosed Voucher and Current Estimate No. 7 in the amount of \$285,466.60 payable to Eagle Construction Services, Inc. for work performed on the above captioned project. We recommend payment as indicated to be approved at the next meeting. Certified Payroll Reports and Monthly Project Workforce Report will follow under separate cover.

Should there be any questions, please do not hesitate to call me at this office.

Very truly yours,

RICHARD A. ALAIMO ASSOCIATION  
OF ENGINEERS

*Gary Lattimer*  
\_\_\_\_\_  
Gary W. Lattimer,  
Senior Project Engineer

GWL/dal  
Enclosure

cc: Eagle Construction Services, Inc.  
Nancy L. Erlston, RMC, Clerk, Florence Township  
Lionel Galipot, P.E., Associate, RAAAE  
RAAAE Field Services Department

L:\Projects\C03700185001\Corresp\LTR.Fazekas CE #7.docx

- Consulting Engineers -

Civil • Structural • Mechanical • Electrical • Environmental • Planners