

RESOLUTION NO. 2021-171
APPROVE CURRENT ESTIMATE NO. 9 FOR CONTRACT FOR
WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION
TO: EAGLE CONSTRUCTION SERVICES, INC.
1624 JACKSONVILLE ROAD, BURLINGTON, NJ 08016

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer, Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the Water Treatment Plant, Phase 2, Chemical Building Expansion; and

WHEREAS, the Contract was awarded to Eagle Construction Services, Inc. at the September 2, 2020 Council Meeting; and

WHEREAS, the Township Water & Sewer Engineer, has recommended Current Estimate No. 9 in the amount of \$301,059.06 (see Schedule "A" attached) for the Water Treatment Plant, Phase 2, Chemical Building Expansion; and


WHEREAS, the Council of the Township of Florence reviewed the recommendation of the Township Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Current Estimate No. 9 for the Water Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle Construction Services, Inc.


*****	*****	*****
Certification of Funds by CFO:		
Account #		Amount
General Capital Account		
Ordinance 2019-17	Current Estimate No. 9	\$301,059.06


Michelle Chiemiego
Municipal Treasurer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their August 11, 2021 meeting


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves Current Estimate No. 9 for the WTP Upgrade, Phase 2.



RESOLUTION 2021-171
"SCHEDULE A"

Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

August 4, 2021

Mr. Stephen Fazekas, Administrator
Florence Township
711 Broad Street
Florence, NJ 08518

RE: Florence Township
WTP Upgrade, Phase 2, Chemical Building
Expansion
Current Estimate No. 9
Contract No. 2019-2
Our File No. C-0370-0185-001


Dear Mr. Fazekas:

Please find enclosed Voucher and Current Estimate No. 9 in the amount of \$301,059.06 payable to Eagle Construction Services, Inc. for work performed on the above captioned project. We recommend payment as indicated to be approved at the next meeting. Certified Payroll Reports and Monthly Project Workforce Report will follow under separate cover.

Should there be any questions, please do not hesitate to call me at this office.

Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS



Gary W. Lattimer,
Senior Project Engineer

GWL/dal
Enclosure

cc: Eagle Construction Services, Inc.
Nancy L. Erlston, RMC, Clerk, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department

L:\Projects\C03700185001\Corresp\LTR.Fazekas.CE #9.docx

- Consulting Engineers -

Civil • Structural • Mechanical • Electrical • Environmental • Planners