

RESOLUTION NO. 2026-146
CHANGE ORDER NO. 1 FINAL FOR LTPF 2023 RAILROAD AVE., PEACE ST. AND AMBOY AVE.
ROADWAY AND PEDESTRIAN IMPROVEMENTS TO
RICHARD T. BARRETT PAVING CO, INC, TRENTON, NJ

WHEREAS, the Township Council authorized Remington & Vernick Engineers. to prepare plans, specifications and obtain bids for the NJDOT FY 2023 Local Transportation Projects Fund Railroad Ave., Peace St. and Amboy Ave. Roadway and Pedestrian Improvements and

WHEREAS, the Township Clerk received the bids on July 30, 2025, at 10:00 a.m.; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Co., Inc.; and

WHEREAS, the Township Engineer has recommended Change Order No. 1 Final a decrease in the amount of \$52,237.79 (See Schedule A); and

WHEREAS, the Council of the Township of Florence accepts the recommendation of the Engineer, Mark Lodato PE of Remington & Vernick Engineers.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence, County of Burlington, State of New Jersey, that Change Order No. 1 Final for FY 2023 NJDOT LTPF Railroad/Peace/Amboy Roadway and Pedestrian Improvements is hereby approved as recommended.

Certification of Funds by CFO:

Account #

Amount

General Capital


Ordinance No. 2023-18

(\$52,237.79)

2023 Local Transportation Projects Fund


Michelle Chiemiego
Chief Financial Officer

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State of New Jersey, do hereby certify that the certification of available funds has been provided to the governing body and that the foregoing is a true copy of the Resolution approved by Township Council at their July 1, 2026 meeting.


Nancy L. Erlston, RMC
Township Clerk

Note: This Resolution approves Change Order No. 1 Final for the Roadway and Pedestrian Improvements to Railroad Ave., Peace St. Amboy Ave. and Roland Street.

RESOLUTION 2026-146
"SCHEDULE A"



REMINGTON
& VERNICK
ENGINEERS

AN  ARDURRA COMPANY

2059 Springdale Road
Cherry Hill, NJ 08003
O: (856) 795-9595
F: (856) 795-1882

June 22, 2026

Mr. Thomas A. Sahol, Township Administrator
Township of Florence
711 Broad Street
Florence, New Jersey 08518

**Re: Township of Florence
FY' 2023 NJDOT LTPF Railroad / Peace / Amboy Roadways and Pedestrian Improvements
State Aide Change Order No. 1 Final
RVE #0315 T 009**

Dear Mr. Sahol:

Enclosed please find four (4) original State Aid Change Order No. 1 Final documents, signed by Richard T. Barrett Paving Company, Inc. and our office, representing a final adjustment of as-built quantities and contract costs for your review and approval, and is summarized below:

- | | | |
|--------------------------------------|---|---------------------|
| • Original Contract Amount: | | \$335,926.40 |
| • State Aid Change Order No. 1 Final | - | <u>\$ 52,237.79</u> |
| • Final Contract Amount: | | \$283,688.61 |


NJDOT Local Aid requires that an original Resolution of Approval be submitted along with four (4) original change order documents.

Please have the Clerk's office prepare a resolution for Committee approval, which accepts this change order and revises the total contract cost.

Please have all four (4) change order documents signed on the line above "Presiding Officer". When completed, our office will pick up all four (4) change order documents, along with the original Resolution of Approval. Please let me know when they are ready for pickup.

If you should have any questions, please feel free to contact me.

Sincerely,
REMINGTON & VERNICK ENGINEERS



Mark Lodato, P.E.
Project Manager / Engineer

ML/kn

Enclosure

cc: Michelle Chiemiego, CFO; Nancy L. Erlston, Clerk; Ted Lovenduski, Zoning Officer; Lou Rodia, RVE