RESOLUTION NO. 2018-84

APPROVE PARTIAL PAYMENT NO. 2 FOR CONTRACT FOR
2017 ROAD RESURFACING PROJECT
TO: RICHARD T. BARRETT PAVING COMPANY, INC.
400 PROSPECT STREET
TRENTON, NJ 08618-2630

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E.,
P.P., C.M.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2017
Road Resurfacing Project; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the
May 3, 2017 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule
“A” attached) Partial Payment No. 2 for the 2017 Road Resurfacing Project to Richard T.
Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ 08618-2630; and

WHEREAS, the Council of the Township of Florence reviewed at their April 4, 2018
meeting the recommendation of the Township Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that the Partial Payment No. 2 for the 2017 Road
Resurfacing Project is hereby approved for Richard T. Barrett Construction Company, Inc.
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Certification of Funds by CFO:
Account # Amount

General Capital Account Partial Payment No. 1
Ordinance 2017-06 6,732. ZSﬂ /
:Séandra A. Blaéker, CFO
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington,
State of New Jersey, do hereby certify that the certification of available funds has been
provided to the governing body and that the foregoing is a true copy of the Resolution approved
by Township Council at their April 4, 2018 meeting
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Nancy L. Edlston, RMC
Township Clerk

Note: This Resolution approves the second partial payment for the 2017 Road Program.
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March 8, 2018

VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Strect

Florence, NJ 08518

Re:  Payment No. 2
2017 Roads Project
Township of Florence, Burlington County, NJ
MC Project No. FLT-082

Dear Ms. Erlston:
Based upon my review of the work completed by Richard T. Barrett Paving Company, Inc.,

recommend approval of Partial Payment Request #2 in the amount of $6,732.23. The payment is
based on the completion of the contract line items as outlined on the attached spreadsheet for the

5" and Pine Street Speed Table:
A 10% retainage of $748.02 is being held until project completion.
Attached please find the following in support of their request:

1. One copy of Richard T. Barrett Paving Company, Inc. 02/08/18 Request for
Payment.

2. Spreadshcet of Completed Items

Very truly yours,

C.

JFB/tjc
Enclosures

MASER CONSULT
cc: Rick Barrett

mws F. Biegen, P L%,
Department Manager
Thomas Sahol

R:AProjects\FLT\FLT-082\Correspondence\OU T\ 80308 _jfb_Erlston Payment #2 docx

Customer Loyalty through Client Satisfaction
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March 8, 2018
YIA EMAIL

Ms. Nancy Erlston, Township Clerk
Township of Florence

711 Broad Street

Florence, New Jersey 08518

Re:  Change Order #2 for
Improvements to 2017 Road Program
MC Project No. FLT-082

Dear Ms. Erlston:

We recommend that the contract with Richard T. Barrett Paving Company, Inc. be adjusted with
an increase of $7,480.25 as follows:

ITEM ITEM UNIT UNIT CONTRACT | CONTRACT
NO. PRICE DECREASE | INCREASE
C-1 MILLING SY 26.00 2,496.00

~ C2 | BASE COURSE TON 185.00 490.25
C-4 | SURFACE COURSE TON |  240.00 2,400.00
C-9,10,11 | STRIPING UNIT 990.00 | 990.00
C-12 REGULATORY EXISTING SIGN SF 37.00 629,00
C-13 RELOCATE EXISTING SIGN UNIT 50.00 100.00
C-14 TRAFFIC CONTROL OFFICERS LS 375.00 375.00
N 7,480.25

Original Contract Amount: $ 744,730.00

Contract Increase Amount CO#1 + 511.09

Contract Increase Amount CO#2 4 7.480.25

Total Increase _7,991.34

Adjusted Contract Amount $752,721.34

Customer Loyalty through Client Satisfaction



Ms, Nancy Erlston

MC Project No. FLT082

MASER

Erw v ULTIRE P A

Please contact me if you have any questions.
Very truly yours,

MASER CONSULT P.A.

Japdes F. Biegen, P.E., C.]
VI’)Cpﬂﬂlﬂﬂﬂt Manager

JFB/jc
cc: Rick Barrett
Thomas Sahol

R:AProjects\FLT\FLT-082\Correspondence\OUT\I 80308_Change Order#2.docx
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RICHARD T. BARRETT

PAVING COMPANY, INC.

400 Prospect Street

Trenton, NJ 08618-2630
Fax: (609) 396-0572
www.rtbarretipaving.com

Phone: (609) 882-2236

BLACK TOP

TARS

ROAD OILS

TRAP ROCK

GRAVEL

DRIVEWAYS

PARKING AREAS

GAS STATIONS

ROADS

EXCAVATING

GRADING

SEAL COATING

Maser Consulting, PA
2000 Midlantic Drive

Suite 100

Mount Laurel. NJ 08054
Attn: Jim Biegen

Dear Jim:

February 8, 2018

Re: Invoice — Florence Road Program
5™ & Pine Speed Tables

Completed work on Florence Road Program (5" & Pine) as per proposal dated
11/10/17, for speed tables and related signage and striping.

ltem |

ltem 2
Itcm 4

ltem 9.10,11
Jtem 12

[tem 13

Item 14

Milling:

Base Course
Surface Course
12.5M64 @ 2™
Striping:
Regulatory &
Warning Signs:
Relocate Existing
Sign:

Traffic Control:

1 speed table (36'x 247)

96 sys. (@ $26.00/sy. $2,496.00
2.65 tons (@ $185.00/ton $ 49025
10 tons (@ $240.00/ton $2.400.00
I unit @ $990.00/unit $ 990.00
17 s(. @ $37.00/sf. $ 629.00
2 units @ $50.00/unit $ 100.00
L.S. $ 375.00
Total Amount Due: $7,480.25
Less 10% Retainage (§ 748.02)

Net:

$6.732.23
=

Thank y Wi,
Rick Bdrrett
RICHARD T/ BARRETT
PAVING COMPANY, INC.
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